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SUMMARY
An economic analysis was performed to determine the cost of the design
*" and fabrication of a low earth orbit, 2 kW photovoltaic/battery, space qual-
-_ ified power system. A commercially available computer program called PRICE
(Programmed Review of Information for Costing and Evaluation) was used to
conduct the analysis. The paper discusses the sensitivity of the various
cost factors to the assumptions used. Total cost of the power system was
found to be $2.46 million with the Solar Array accounting for 70.5%. Using
the assumption that the prototype becomes the flight system, 77.3% of the
total cost is associated with manufacturing.
Results of this study will be used to establish whether the cost of
space qualified hardware can be reduced by the incorporation of commercial
design, fabrication and quality assurance methods.
INTRODUCTION
I
Space power systems have historically been high cost items due to the
quality components and level of technology necessary to meet the mission
requirements. With the advent of the space shuttle, transportation costs
will be greatly reduced, and, more importantly, the option of servicing
spacecraft inflight becomes possible. The potential for orbital repairs or
replacements may substantially reduce costs. That is, rather than designing
a power system using the traditional space qualified approach, the cost of
space hardware may be reduced by incorporating commercial design, fabrica-
tion, and quality assurance methods.
A study was recently completed for the NASA/Lewis Research Center to
determine the cost of designing and fabricating a 2 kW photovoltaic space
power system using a commercial approach (ref. I). Since the purpose of
that study was to enable a comparison between the cost of a "commercially ''
designed space power system and a "space qualified" system, it was necessary
to determine the cost of the "design and fabrication" of a comparable "space
qualified" (solar photovoltaic space power) system. A commercially avail-
able computer program called PRICE (Programmed Review of Information for
Costing and Evaluation) was used for this cost analysis because of its app-
licability, simplicity, and accessibility.
This paper describes the application of PRICE to this cost analysis and
discusses the sensitivity of cost to the assumptions which were used.
SPACE QUALIFIED SYSTEM CHARACTERISTICS
To enable a comparison between the space qualified system and the com-
mercial power system, both systems were sized using the same mission char-
- acteristics as listed in table I. Five basic subsystems are derived from
this table for use in the computer costing model. They are:
i
i. Solar arrays
2. Slip rings and solar array drive
3. Batteries
4. Switching regulator
5. Deployment mechanism
Weights and volumes of each subsystem are the primary inputs required _
by the costing model. Table II summarizes the input data of the subsys-
tems. Data for these inputs was obtained from state-of-the-art space quali-
fied components.
The conceptual design of the solar array is a two-wing system generat-
ing 5 kW of power (2 kW to the load, 2 kW to the batteries for storage, and
I kW to compensate for losses throughout the system). Data from recent mis-
sions were revised for this specific power level and then used as inputs to
the computer model.
Slip rings and a solar array drive were modeled to meet the mission
criteria of a sun-oriented array. Data in table II represents the slip
rings and solar array drive combined, as one unit.
Three 50 A-hr batteries are required to supply mission power during the
time that the satellite is in the earth's shadow.
The switching regulator is a combination peak power tracker and battery
charger. The input data was modeled directly after a commercially available
switching regulator. The electronic assembly of the regulator is solid
state and carries a high degree of redundancy.
An extendible, retractable deployment mechanism based on a lazy tong -
coiled beam configuration was used.
COMPUTER COST MODEL
The program used to develop the cost data, PRICE, is a commercially
available computer program capable of estimating the cost of virtually any
type of mechanical and/or electrical system. The program utilizes empirical
relationships to relate various system parameters to cost. The specific
computer program used in this report is called PRICE 84 and represents the
most recent refinement of the PRICE system (ref. 2).
Method of Operation
The space power system has been divided into its major subsystems and
each is input separately to the model. The subsystems are characterized by
variables such as weight, volume, and complexity factors. The cost of each
subsystem is calculated and tile program then integrates the subsystems into
a total system to calculate the total system costs including integration.
It should be noted that no cost information is required as input data.
The program, using internal empirical relationships, calculates costs from
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system description parameters provided in the input data. However, it will
be shown later that certain input variables are more sensitive in costing
the system than others.
Assumptions
"" Several assumptions have been made in this study which directly affect
the output from the cost program. Perhaps the most significant is that only
one prototype power system will be built and this unit will become the act-
ual flight unit. This assumption was also made in the study of the cost of
a commercially built system so that a direct comparison can be made. Other
assumptions include:
Year of technology 1981
Year of economics 1981
i year required to complete design work
i year required to develop and test the prototype-flight model
Average levels of project management, documentation, special tooling,
engineering change notices, etc.
Description of Input Variables
The program requires between 23-29 data inputs to describe each subsys-
tem (ref. 2). The input data is classified into four separate categories as
shown on the worksheet in figures i and l(a). These categories are:
i. General
2. Mechanical/structural
3. Electronics
4. Development
A brief description of the input variables in each of these categories
is provided as a reference. A more comprehensive discussion of these param-
eters is given in reference 2.
The General category consists of a set of input variables which are
common to any type of subsystem. This includes such parameters as; the
quantity of subsystems to be built, and the weight and volume of the subsys-
tem. Other variables are the number of subsystems required for the system
and the degree of integration of the subsystem with the next higher system.
The optional general inputs are tNe year of technology, and the year dollars
for the economics.
The mechanical/structural category contains almost any type item possi-
ble other than electronic com_,onenets. Typical mechanical/structural items
are mechanisms, motors, batteries, cables, hydraulics, optics, antennas,
solar arrays, etc. Required mechanical/structural inputs are the structural
weight, the degree of new or unique structure, and the mechanical/structural
complexity factors. These complexities are basically manufacturing inputs;
or, "How difficult is it to make?." An optional input is the degree of
structural design repeats.
i"
rThe electronics category includes items which contain electronic com-
ponents such as tubes, discrete components, IC's (integrated circuits) hy-
brids, and LSI's (large scale integration). Typical electronic items are
power supplies, receivers, transmitters, TV's, radar scopes, oscilloscopes,
lasers, computers, etc. Mandatory inputs are the electronics density, the
degree of new or unique electronics, and the electronics manufacturing com-
plexity factor. An optional input includes the degree of electronic design -"
repeat.
The development category contains variables needed to model the devel-
opment procedure. Required inputs are the start date of the development
(month, year), the date of the completion of the first prototype (month,
year) and the date of the completion of development (month, year). Optional
inputs include the engineering complexity ranking factor and the degree of
tooling and testing equipment required for development. Here the engineer-
ing complexity factors refer to the people who are actually going to do the
work and how experienced they are.
Sensitivity Analysis
As one may expect, certain input parameters are more sensitive than
others in determining total system costs. For example, increasing the man-
ufacturing complexity factor by 5 to 10% may double the cost while increas-
ing the "quantity at the next higher assembly" will have little effect on
unit costs. Knowledge of these sensitivities is helpful towards gaining a
fuller understanding of the results.
Basically two sets of variables comprise the major cost drivers. They
are :
i. Manufacturing complexity factors - electronic and mechanical/struc-
tural, to indicate the degree of difficulty.
2. Weight - total subsystem and subsystem structure, to determine the
densities which affect dollars per pound.
Other variables also affect costs, but not to the same degree as the com-
plexity factors and weights.
Complexity Factors
The manufacturing complexity factors for the electrical and mechan-
ical/structural assemblies (MCPLXE and MCPLXS) are the largest cost drivers
in the cost program. The sensitivity of these variables is illustrated by
the exponential nature of the solar array cost versus MCPLXS curve shown in
figure 2. Data from this figure indicates that increasing the complexity
factor from 8 to 9 (a reasonable range for the solar array) will roughly
double the solar array cost.
The complexity factors are also somewhat qualitative. A guideline from
which to choose values for these factors can be found in reference 2. How-
ever, empirical experience can be substituted. Caution should be exercised
when selecting these values because of their signi[icant impact on total
cost.
Weights
The total subsystem weight and the structural weight of the subsystem
°- (WT and WS) rank second to the complexity factors in their affect on costs.
A direct linear relationship exists between the total subsystem weight and
subsystem costs as illustrated by the solar array cost versus weight in fig-
- ure 3.
Year of Economics
The year of economics variable (YRECON) takes the economic situation
into account by applying yearly inflation rates to the total cost. An exam-
ple of the effect of YRECON on cost is shown in figure 4. In general, a
deviation of +2 years will vary costs approximately 15%. Thus, when compar-
ing separate systems, the year of economics should coincide as closely as
possible to obtain realistic results.
Other Factors
Many other factors affect cost to a lesser degree than the complexity
factors and weights. These variables include such items as the degree of
new design/design repeat in the actual subsystem, subsystem volume, en-
gineering complexity factor, year of technology, schedule, tooling, and test
equipment required for development and production. An example of the small
effect of each of these parameters on cost is shown in figure 5 of solar
array costs versus production time.
Computer Model Output
The appendix shows standard PRICE 84 output sheets. The program cost
portion of the outL_utsheet displays the actual cost figures. The total
subsystem cost is divided in several areas under the major headings of en-
gineering and manufacturing. Note that each subheading has a zero cost fig-
ure for production. This is because the study is only considering the de-
velopment costs of designing and fabricating one 2 kW space power system.
The final section of the output sheets shows a range for the total
cost. All of the algorithms _hich are used in the computer program have
been developed through regre._sionanalysis and therefore have inherent sta-
tistical error. When these "errors" are added up for all the algorithms
used in the cost calculations, they produce a cost distribution around a
mean value. The "From" and "%_" costs in this section include the one sigma
variation from that mean.
Entering a minimum amount of mandatory input data which causes the mod-
el to employ more algorithms in its calculations, will enlarge the cost
range.
RESULTS
Tile purpose of this paper was to estimate the cost ot designing and
fabricating a 2 kW space qualified photovoltaic power system. The computer
model used for the study, PRICE, calculated a total cost of $2.46 million.
The output data from the computer program is listed in the appendix. A sum-
mary of the cost of each subsystem and the integration and testing is shown .-
in table III.
The solar array is the major cost driver of the power system. This is
typical of most photovoltaic power systems. The high cost of the solar ar-
ray can be attributed to the extensive fabrication process required. Note,
from the appendix under the solar array output sheet that the cost of manu-
facturing (fabrication) the prototype is $1472 thousand or 85% of the total
solar array cost. Fabrication of a solar array is a complicated procedure
requiring many process steps and quality assurance tests which tend to drive
costs up drastically.
Looking again at the results in the appendix, note that the cost of
manufacturing each subsystem is usually the major portion of the cost of
each subsystem. This reflects the fact that the space power system was de-
veloped from a "mature" technology. The power system was assumed to have
been designed and fabricated using existing levels of technology with no
subsystems that require new technology devel_pment. This "mature" technol-
ogy assumption in the model had the effect of lowering the development costs
with respect to the manufacturing costs since little design effort was re-
quired.
The switching regulator was the only subsystem which was an exception
to high manufacturing costs (see the appendix - switching regulator). In-
stead, the switching regulator had high development and design costs. The
switching regulator output in the appendix shows that 78% of the regulator
cost was devoted towards engineering (development and design). Although the
switching regulator was designed from a mature technology, it is a highly
redundant electronic assembly with thousands of components. High redundancy
will lower manufacturing costs without affecting design costs greatly. From
table IV, the high manufacturing costs with respect to the engineering costs
again reflect that the space power system was developed using mature tech-
nology.
The major cost of the manufacturing section is the "Prototype" category
comprising over 77% of the total cost. This category includes:
Prototype material and handling
Assembly and test labor costs
Overhead
Qualification test costs
The computer model only gives a cost figure for the total prototype cate-
gory. It is not capable of dividing costs into material, handling, etc.
Another category in manufacturing is tool-test equipment. The cost in
this category includes the normal standard special tools and testing equip-
ment required for manufacturing.
In the engineering section, the design and project management cate-
:_ gories comprise 74% of the total engineering cost. Costs in the design ca-
tegory includes:
Development and design engineering
Laboratory experimental work
Breadboarding and testing
The project management category includes the cost of:
Project management and control
Travel and living expenses
Reliability, maintainability, quality assurance
Computer operation costs
Preparation of in-house reports
As with any type of computer model, certain uncertainties in the results are
inherent. The model computes a cost range of each output which bounds the
uncertainties of the empirical relations used in the program. These cost
ranges include a one sigma variation from the algorithms used in the pro-
gram. The range for the power system studied was found to vary from $2.195
million to $2.765 million with the mean being $2.46 million, the calculated
cost. This represents a deviation of +11%.
Leaving some of the optional input variables blank, or incomplete, will
increase the uncertainty of the model. There are many input variables which
are not mandatory, such as the year of economics or the degree of design
repeat. The model will compute costs regardless of whether these opera-
tional variable_ are used but the uncertainty of the resulting costs will be
increased. The model will then include these uncertainties in the cost
range. However, the program cannot compute the uncertainties of incomplete
required input varibles. Some variables cannot be given exact values and
can only be estimated. These deviations are not included in the cost range
since the program assumes them to be exact. It is estimated that these un-
certainties add another +5 to 10% to the cost range variation.
• CONCLUDING REMARKS
A cost study of the design and fabrication of a 2 kW space qualified
photovoltaic power system wa3 conducted. The power system was modeled using
PRICE 84, a commercially available computer costing program. An analysis of
the results showed that the majority of the cost (70.5%) was devoted towards
manufacturing the solar array. The cost of the total power system was com-
puted at $2.46 million.
The input parameters were varied to discover their cost sensitivities
in relation to one another. The complexity factors and weights were found
" to be major cost drivers in the power system.
In engineering, where new design was needed, most of the cost was found
to be with design and consequently, some additional drafting. If there were
design repeats, the engineering costs logically would be low.
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TABLE I. - MISSION AND SYSTEM CHARACTERISTICS
I. Launch and orbital characteristics
Shuttle launch
Circular; low earth orbit - 200 nm
Inclination- 28°
Orbital period - 93 minutes
Time in sun - 57 minutes minimum
Time in eclipse - 36 minutes maximum
II. System electrical characteristics
Power source - deployable/retractable solar array
Power level - beginning of life (BOL) 2 kW elec. continuous to load
Distribution voltage - 28 VDC unregulated
Energy storage- batteries
Battery - depth of discharge (DOD) 25%
Electrical - mechanical system:
(i) 2 axis solar array drive
(2) slip rings
TABLE II. - SUMMARY OF INPUT DATA FOR COMPLETE COSTING MODEL
Subsystem Total weight, Volume, Weight of Power
ib ft 3 electronics, dissipated
ib W
Solar array 457 19.5
Slip rings and 15 0.5 2 20
solar array drive
Batteries 336 3.35
Switching regulator 24 0.4 8 i00
Deployment mechanism 160 8
P
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TABLE III. - SUBSYSTEM COST SUMMARY
Cost % of total
(Thousands of dollars) cost
Solar array 1736 70.5
Slip rings and solar 42 1.7 _
array drive
Batteries 249 I0.i
Switching regulator 130 5.3
Deployment mechanism 164 6.7
Integration and testing 139 5.7
Total $2460 100%
Table IV shows the power system cost breakdown in terms of manufacturing and
engineering.
- TABLE IV. - POWER SYSTEM COSTS
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MRHU_RRTLIP I HG
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F'F'OT0 T","F'E 1'902. - 1'90P.
TDOL-TE:ZT E,7.' 125. - 125.
pI_IF"ZIH I TEr'I-: O. - O.
-: I_1RT[] TRL ,::MFG:, 2 02.. - 20 2 7.
TF1TRL F:D:-::T 246 O. - 2460.
::O-.:T F'RHGES DE'...'ELOF'MEr_T F'Iq'ODLICTIOH TOTRL COST
FF'Ot'_ 2195. - 2195.
F:EHTER 246U. - 2460.
TO 2,."65. - P765.
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